

ADWG Work Plan

WHEN (all dates 2015)	WHAT	WHO
31 July	Produce draft consultation questions	ELEXON
14 August	Workgroup review of draft consultation questions -2 weeks	Workgroup
7 August	Produce draft consultation document	ELEXON
14 August	Workgroup review of draft consultation document -1 week	Workgroup
19 August	Apply workgroup comments	ELEXON
20 August	Issue Consultation to industry - 4 weeks	ELEXON / Gemserv
17 September	Consultation Closes	Respondents
21 September	Collate Consultation Responses and issue to ADWG	ELEXON / Gemserv
23 September	Third meeting of ADWG to review consultation responses	Workgroup
2 October	Produce draft final report	ELEXON
9 October	Workgroup review of draft final report – 1 week	Workgroup
14 October	Apply workgroup comments	ELEXON
15 October	Issue report for presentation to industry panels	ELEXON / Gemserv
22 October	Present to UNC Committee	Workgroup nominee
27 October	Present to SPAA Executive Committee	Workgroup nominee
27 October	Present to MRA Executive Committee	Workgroup nominee
12 November	Present to BSC Panel	ELEXON
13 November	Present to SEC Panel	Workgroup nominee
18 November	Present to iGT UNC Panel	Workgroup nominee
24 November	Provide panel feedback to ELEXON	Workgroup nominees
27 November	Incorporate panel feedback into final version of report	ELEXON
30 November	Deliver report to Ofgem (and copy to workgroup)	ELEXON / Gemserv