

Switching Programme – IGT UNC Consequential Changes

May 2020

IGT UNC		UNC	
01	The review group RG005 is started to look at the consequential changes required as a result of the Switching Programme SCR (work strand 1)		
02	IGT UNC FS consequential changes drafting to Ofgem – included re-referencing required because of the UNC re-ordering and was to be implemented with the FS SCR	01	UNC FS consequential changes drafting to Ofgem – included reordered UNC ready for the removal of Switching from the UNC and was to be implemented with the FS SCR.
	Retail Code Consolidation SCR launch		
		02	Mod UNC 0708 raised to bring forward the re-ordering of the UNC previously inserted in the UNC FS SCR drafting.
03	RG005 revised to add in the consequential work for the RCC SCR , (work strand 3) acknowledging that the reordering of the UNC would be happening earlier and not with the FS SCR as originally thought.		
04	Mod IGT 137 raised to re-reference the IGT UNC as a consequence of the reordering of the UNC required under UNC 0708.		
05	Deliver to Ofgem <ul style="list-style-type: none"> • RCC SCR drafting • FS SCR drafting • FS SCR drafting plus RCC SCR drafting All assuming that reordering of the UNC and re-referencing of the IGT UNC has already been implemented.	03	Deliver to Ofgem <ul style="list-style-type: none"> • RCC SCR drafting • FS SCR drafting • FS SCR drafting plus RCC SCR drafting All assuming that reordering of the UNC and re-referencing of the IGT UNC has already been implemented.
06	IGT 137 implemented – IGT UNC referenced.	04	UNC 0708 implemented – UNC reordered.
	Retail Code Consolidation SCR implementation. RCC SCR drafting implemented into codes.		
	Faster Switching SCR implementation. FS SCR drafting implemented into codes.		

Switching Programme - consequential changes (FS and RCC SCR)

