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Workgroup Report  
At what stage is this 
document in the 
process? 

iGT092 iGT092A: 

Implementation of Non-Effective Days 
for Project Nexus Implementation 
[maintaining a minimum of two Supply 
Point System Business days] (Project 
Nexus transitional modification)  

 

 

Purpose of Modification:  

These Modification Proposals identify arrangements relating to the requirement for ‘non-

effective days’ to enable an orderly and efficient transition from current iGT UNC 

arrangements to the iGT UNC and subsequent UNC regime identified within iGT UNC 

Modification 039 and subsequent UNC Modifications 0432, 0434 and 0440 

 

The Workgroup recommends that these modifications should:  

 not be subject to self-governance procedures 

 proceed to Consultation 

The Panel will consider this Workgroup Report on 10th January 2017.  The Panel will 
consider the recommendations and determine the appropriate next steps. 

 

High Impact:   

Independent Gas Transporters and Pipeline Users 

 

Medium Impact:   

None 

 

Low Impact:   

None 
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Timetable 
 

Modification timetable: (amend as appropriate) 

Initial consideration by Workgroup 6th December 2016 

Amended Modification considered by Workgroup 5th January 2017  

Workgroup Report presented to Panel 

Variation Request presented to Panel 

10th January 2017  

10th January 2017 

 

Draft Modification Report issued for consultation 13th January 2017 

Consultation Close-out for representations 3rd February 2017 

Final Modification Report available for Panel 8th February 2017  

Modification Panel decision 15th February 2017 

 Any questions? 

Contact: 

Code Administrator 

iGTUNC@gemse 
rv.com 

020 7090 1044 

Proposer: iGT092 

iGT092 Kishan 
Nundloll 

 
Kish.nundloll@espug 
.com 

 01372 587 507 

Proposer: iGT092A 

iGT092A David Smith 

 
david.smith3@npower.
com 

 07788 309166 

Other: 

Paul Orsler 

 

paul.orsler@xoserve. 

com 

 0121 623 2060 
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Update from the workgroup held on the 6th December 2016 

At the workgroup a number of changes to the Modification were discussed to reflect the view that the 

number of Non-Effective Days needs to increase to 9 (from 7) and also that for certain supply point 

registration dates the minimum confirmation window needs to be increased in order to ensure that there 

continues to be at least 1 day during which the incumbent Shipper has an opportunity to object to a 

proposed transfer.  

The changes discussed are marked below and the Proposer agreed to incorporate the changes into an 

amended modification. It is the intention to further progress the modification at a joint workgroup meeting 

to be held with the UNC workgroup which is discussing UNC Modification 0602, to be held on Monday 

12th December 2016. 

The original Modification proposed that the Modification should not be subject to Self-Governance but the 

initial Panel discussion on the 16th November took a view that Self-Governance may be appropriate 

because the issues raised by the Modification had already been discussed and agreed in the 

predecessors to the Modification. As such the Panel requested the workgroup to review this area. 

At the Workgroup the consensus view was that Self- Governance was not relevant because the 

Modification would now be proposing 9 non-effective days rather than 7 which together with the 2 variant 

non-business days and the proposed changes to the minimum confirmation timescale for certain supply 

point registrations, introduced significant new elements which impacted on the consumer experience of 

the Supply Point Transfer process.      

A varied modification was raised on the 9th December 2016 changing the number of Non Effective Days 

to 9 with 2 variant non business days.  

 

Update from the workgroup held on the 12th December 2016  

This workgroup was a joint workgroup to discuss both the iGT and UNC Modifications, iGT092 and 

UNC0602. The discussion focussed on the amendment to vary the number of Non Effective Days to 9 

with 2 variant non-business days. Xoserve stated that further work now suggested that the number of 

variant non-business days needed to be increased to 3 in order to allow for the processing of additional 

files that would have been sent held back during the Non Effective Days period. 

Further options were also discussed that may provide increased confidence that the cutover activities 

would be able to be completed including the uploading of iGT data. These options ranged from 10+2 to 

12+4 (Non Effective Days plus variant non-business days).  Overall it was agreed that xoserve would 

produce a further paper which would be discussed at the next Transition Planning Group (TPG) for the 

TPG to make a recommendation to the Project Nexus Steering Group (PNSG).   

Subsequent to this meeting, the PNSG expressed its view that the modification should support the 9+3 

option. iGT092 was then further varied (Version 3) on the 21st December to note the change to the 

number of variant non-business days as 3 and the impacts of this on the dates for submission of Supply 

Point Confirmations.  
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Update from the workgroup held on the 22nd December 2016 

At a meeting of the UNC0602 workgroup on the 22nd December 2016 which was also attended by some 

iGT parties, a number of participants raised a concern that the process to be adopted excludes an 

opportunity for Shippers to object to a transfer and were concerned that this could increase the risk of 

erroneous transfers taking place. Following this meeting, an alternate Modification (iGT092A) was raised 

by Npower on the 28th December to introduced changes to the Modification to ensure a minimum of 2 

days would be provided for during which Objections could be raised.         

 

Update from the workgroup held on the 5th January 2017  

There was a further joint Workstream meeting held on 5th January 2017 at which both modifications were 

finally assessed and the workgroup agreed to finalise the workgroup report with a recommendation that 

the panel should send both modifications out for consultation.  

1 Summary 

Note the following Summary and Solution Sections are taken from the latest 

version of the iGT092 Modification (v3). Also included are the details where 

iGT092A differs to the iGT092 modification. These differences are shown in RED.      

What 

To enable a smooth and efficient transition to the new supporting systems it is necessary to set out terms 

within the iGT UNC and UNC Transition Document which identify the dates when iGT systems and the 

UK-Link System will not be available for normal transactions and processes as identified within the iGT 

UNC. This modification identifies when the relevant iGT systems would be taken off-line or subject to 

additional support measures impacting transaction processing.  

Why 

As part of the UK-Link Replacement programme, iGT UNC Modification 039 and subsequent UNC 

Modifications 0432 and 0440 will be implemented on Project Nexus Implementation Date (PNID). As a 

consequence, some elements of iGT systems and the UK-Link system will not be available for a period of 

time to enable critical activities such as migration and recovery to be supported. Clarity in respect of the 

above would facilitate a smooth, transparent and efficient implementation of the UK Link System and 

transition for interfacing systems in other industry participants’ estates. 

How 

This modification addresses required changes to the iGT UNC and identifies a series of ‘non-effective 

days’ when the relevant systems would be taken off-line. Separate modifications (UNC 0602 & 0602A) 

are being raised to address the issue of ‘non-effective days’ within the UNC and ‘variant non-Business 

Days’ when UK Link Systems shall be subject to additional support measures impacting transaction 

processing 
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2 Governance 

Justification for Urgency, Self-Governance or Fast Track Self-Governance 

Self-Governance procedures are not requested as this Modification is expected to have a material; impact 

on the switching process affecting consumers’. The implementation of non-effective days would amend 

the Supply Point transfer timescales pertaining to Pipeline User registration. Note: The UK-Link 

Programme (Project Nexus) Transition Progress Group (TPG) will consider the detailed transitional 

systems planning activity that will be detailed in the Low Level Transitional Design (note: This group does 

not meet under UNC governance.) It is proposed that the Distribution Workgroup develop the UNC 

modification in parallel with this activity. This modification does not meet the criteria for Fast Track Self 

Governance. Urgent procedures are not requested.  

Requested Next Steps 

This modification should:  

 be assessed by a Workgroup 

It is proposed that the iGT UNC Modification Workgroup develop the iGT UNC modification in parallel with 

activity under the development of the UNC Modification 0602 & 0602A. 

Note: The UK-Link Programme (Project Nexus) Transition Progress Group (TPG) will consider the 

detailed transitional systems planning activity that will be detailed in the Low Level Transitional 

Design (This group does not meet under UNC governance). It is proposed that the Distribution 

Workgroup assesses the UNC modification in parallel with this activity. It is further recommended 

that the assessment occurs in parallel with proposed changes to iGT UNC (iGT UNC Modification 

092 refers). 

3 Why Change? 

A number of iGT UNC non-effective days and variant non-Business Days are required to facilitate 

'cutover' to the new systems being introduced by the Transporters Agency, Xoserve, under the UK-Link 

Replacement Programme; this proposal is a refreshed version of iGT UNC Modification 082.  

For the purposes of clarity, it is important to distinguish a non-effective day and the variant non-Business 

Day from a non-Business Day. 

  A non-Business Day is not specifically defined within the iGT UNC but has the same meaning 

as is reflected within the exceptions described within the UNC TPD Sections G1.10 - i.e. those 

Days which are other than a Business Day. Pipeline Users may continue to submit Supply 

Point Administration (SPA) files on non-Business Days but any such files would not be 

processed. In contrast, all UK-Link systems activity concerned with TPD Sections G and M, as 

referenced in iGT UNC following implementation of Modification 039, in particular that 

associated with updates to the Supply Point Register are typically suspended on a non-

effective day.  

  A non-effective day is a day during which files to update and maintain the Supply Point 

Register and for supply point administration activities cannot be submitted 

To enable implementation of the UK-Link Replacement Programme in line with the revised PNID of 1st 

June 2017 it is essential that a number of non-effective days are introduced to the iGT UNC. For 

information, a number of variant non-Business Days will also be introduced to the UNC Transition 
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Document (via the UNC modification 0602 & 0602A). These will apply to the processing of relevant 

submitted supply point administration files for iGT Supply Points on and post PNID in the same way that 

they will apply to Large Transporter Supply Points via the references in the iGT UNC to UNC processes, 

which are introduced by iGT039. As such, variant non-Business Days are not a specific requirement for 

this modification but will need to be considered by Shippers and iGTs when looking at impacts on the 

Supply Point Administration processes.  

Extension of the timescales relating to Supplier switching may impact the consumer experience. The 

certainty that is afforded by the establishment of non-effective days (and variant non-Business Days) 

mitigates any risk of confusion or misunderstanding with respect to the switching process.  

The absence of the clarity that this modification would provide could adversely affect timely 

implementation of the UK Link Replacement Programme at PNID. 

iGT092A - It is proposed that a minimum of two (2) Supply Point System Business Days is maintained to 

provide suppliers sufficient time to manage their objections processes for those customers where a 

Shipper objects at their request. This reduces both the commercial risk to Shippers as well as the risk of 

some customers needing to be Erroneously Transferred. In addition, this approach would give Shippers 

the option to use the prior weekend period for the decommissioning of legacy interfaces and the 

implementation of updated systems. 

4 Code Specific Matters 

Reference Documents 

Detailed planning for systems Transition will take place in the Transition Progress Group (TPG). Papers 

are available here. (Note: This group does not meet under UNC governance and the link below is 

provided for information only)  

http://www.xoserve.com/index.php/our-change-programme/uk-link-programme/uk-link-

programmeworkstream-updates/uk-link-programme-transition/  

Knowledge/Skills 

The proposed definition of non-effective days would impact parts CI, CII, CIV, CV, D, E and I of the iGT 

UNC as referenced by the iGT UNC. As such it is recommended that the iGT UNC Modification 

Workgroup – whose familiarity with such sections – would be best placed to develop this modification 

given its members knowledge of the ‘retail’ related elements of the iGT UNC. 

5 Solution 

Modification of the iGT UNC is required to identify and incorporate a number of non-effective days within 

the iGT UNC. The proposed solution is based on the previous iGT Modification 082 which was raised for 

a PNID of 1st October 2016. This was itself based on iGT072 raised for the original October 2015 

implementation date which was approved by Ofgem but never actually implemented.  

It is proposed that nine non-effective days are introduced. For information it is also expected that three 

variant non-Business Days will be introduced into the UNC via the UNC Modification 0602 & 0602A. 

iGT092A - It is proposed that a minimum of two (2) Supply Point System Business Days is maintained. 

http://www.xoserve.com/index.php/our-change-programme/uk-link-programme/uk-link-programmeworkstream-updates/uk-link-programme-transition/
http://www.xoserve.com/index.php/our-change-programme/uk-link-programme/uk-link-programmeworkstream-updates/uk-link-programme-transition/
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Definition of Non-Effective days 

Non-effective days are defined by the modifications that introduce them.  

The non-effective day period is proposed to be 23rd May 2017 to 31st May 2017 inclusive based on the 

setting of PNID as the 1st June 2017. This period of nine non-effective days (PNID-1 through to PNID-9) 

prior to Project Nexus implementation date would have the following features: 

 

  Such days would not constitute iGT UNC Business Days.  

  No Supply Point Confirmations can be submitted on these days.  

  No revision of the Supply Point Register can be made.  

 

None of the following Code Communications may be made:  

 

o  Agreed Opening Meter Reading;  

o  C&D Information;  

o  C&D Notification;  

o  Capacity Revision Application;  

o  Daily Meter Readings;  

o  Emergency Contacts 

o  Meter Fix Reading;  

o  Meter Fit Report;  

o  Meter Information Notification;  

o  Meter Information Update Notification;  

o  Meter Read;  

o  Opening Meter Reading;  

o  Proposing User's Estimate; 

o  Proposing User Read;  

o  Revised Meter Reading;  

o  Supply Point Confirmation;  

o  Supply Point Confirmation Cancellation;  

o  Supply Point First Nomination;  

o  Supply Point Nomination;  

o  Supply Point Objection;  

o  Supply Point Offer;  

o  Supply Point Reconfirmation;  

o  Supply Point Registration;  

o  Supply Point Registration Date;  

o  Supply Point Registration Number;  

o  Supply Point Renomination;  

o  Supply Point Second Nomination;  

o  Supply Point Withdrawal.  

o  Threshold Rate Increase  

  No communication (under the Code or any other contract between the Transporters and Users) 

pursuant to which Transporter would be required to revise the Supply Point Register may be 

made.  
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Definition of variant Non-Business Days – for information only 

The period of variant non-Business Days would include the PNID of 1st June and the subsequent days 

that would have otherwise been Supply Point System Business Days being 2nd June and 5th June 2017. 

These days would have the following features1:  

  Such days would not constitute iGT UNC Business Days.  

  Supply Point Confirmations can be submitted.  

  The variant non-Business Days are expected to apply to UNC TPD Sections G and M as 

referenced by iGT UNC following implementation of iGT039. Communications may be made by 

Users to Transporters: Supply Point Enquiry, Supply Point Nomination, Supply Point Offer, 

Supply Point Confirmation, Supply Point Objection, Supply Point Withdrawal, request for 

Isolation, application to increase or reduce Supply Point Capacity, Amend Supply Point Offtake 

Rate, Revisions to Annual Quantity or NDM Meter Reading and Meter Information Notifications 

and Meter Information Update Notifications. 

   Communications may be made by Transporters to Users, including response files to the above. 

Whilst variant Non-Business Days do not directly appear in the iGT UNC because they only relate to days 

in June 2016 when Single Service Provision Rules apply and elements of the iGT UNC such as Supply 

Point Registration point directly to the UNC, they have an impact on the amended timings for the 

submission of Supply Point Confirmations and are thus reflected in the tables set out below for the 

extension to Minimum Confirmation Timescales and Consumer impacts. 

Extension to Minimum Confirmation timescales to enable one (two)-day period for 

Supply Point Objections 

During preliminary discussions of this modification, Users have indicated that they would require a 

minimum of one day with which to raise a Supply Point Objection which could only be accommodated by 

extending the minimum Confirmation timescale. Without extension of the minimum Confirmation 

timescale the incumbent User would not have an opportunity to raise a Supply Point Objection.  

iGT092A - In addition, Users have advocated the merits of utilising the weekend prior in order to 

decommission the Legacy UK-Link System interfaces and implement their solutions to interface with the 

UK-Link System following the UK-Link Programme implementation. In order to achieve this, Users have 

advocated that the period within which to raise a Supply Point Objection must be at least two Supply 

Point System Business Days. 

The proposal for three variant non-Business Days, in addition to the nine non-effective day period, means 

that for certain Supply Point Registration Dates the incumbent User would not be afforded a two Supply 

Point System Business Day period to raise a Supply Point Objection where the proposing User provides 

the minimum Confirmation timescale as set out in UNC G 2.5.8(b).  

iGT092A - The proposal for three variant non-Business Days, in addition to the nine non-effective day 

period, means that for certain Supply Point Registration Dates the incumbent User would not be afforded 

a two Supply Point System Business Day period to raise a Supply Point Objection where the proposing 

User provides the minimum Confirmation timescale as set out in UNC G 2.5.8(b).  

                                                      

 

1 This will be set out in greater detail in the associated UNC Mod 0602 and is for information only in this modification 
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For the PNID of 1st June 2017, this Supply Point Registration Date range is between 1st and 8th June 2017 

(iGT092A 31st May and 9th June 2017.) 

In order to accommodate this one-day (iGT092A two-day) objection period the minimum Confirmation 

timescale would need to be extended as follows and this needs to be reflected in the iGT UNC to ensure 

that any submitted Confirmations complies with the timescales as amended.   

iGT092 

Supply Point 
Registration Date 

Confirmation submission 
deadline (normal operation) 

Confirmation submission 
deadline (extended 

Confirmation timescale) 

15 Day 
Switching 

(days) 

Revised 
length of 
Minimum 

switch 
period 
(days) 

1st June 2017 18th May 2017 17th May 2017 15 16 

2nd June 2017 19th May 2017 17th May 2017 15 17 

3rd June 2017 20th May 2017 17th May 2017 15 18 

4th June 2017 21st May 2017 17th May 2017 15 19 

5th June 2017 22nd May 2017 17th May 2017 15 20 

6th June 2017 23rd May 2017 17th May 2017 15 21 

7th June 2017 24th May 2017 18th May 2017 15 21 

8th June 2017 25th May 2017 21st May 2017 15 19 

iGT092A 

Supply Point 
Registration Date 

Confirmation submission 
deadline (normal operation) 

Confirmation submission 
deadline (extended 

Confirmation timescale) 

15 Day 
Switching 

(days) 

Revised 
length of 
Minimum 

switch 
period 
(days) 

31st May 17 17th May 2017 16th May 2017 15 16 

1st June 2017 18th May 2017 16th May 2017 15 17 

2nd June 2017 19th May 2017 16th May 2017 15 18 

3rd June 2017 20th May 2017 16th May 2017 15 19 

4th June 2017 21st May 2017 16th May 2017 15 20 

5th June 2017 22nd May 2017 16th May 2017 15 21 

6th June 2017 23rd May 2017 16th May 2017 15 22 

7th June 2017 24th May 2017 17th May 2017 15 22 

8th June 2017 25th May 2017 18th May 2017 15 22 

9th June 2017 26th May 2017 21st May 2017* 15 20 

*In order to ensure that UK-Link may process such transactions consistently the earliest Supply Point 

Registration Date that may be requested on 19th May 2017 shall be 9th June 2017. 

 
Sample timelines are provided in appendix 1 to illustrate the timeline around a Change of Shipper event 

and PNID, and the contingency date. 
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6 Impacts & Other Considerations 

Does this modification impact a Significant Code Review (SCR) or other 

significant industry change projects, if so, how? 

This Modification Proposal impacts the industry programme for replacement of UK-Link systems. This is 

because it is necessary to make provision in the iGT UNC for activities (such as those associated with 

Supply Point Administration) where non-availability of iGT systems has a direct consequence for Pipeline 

Users, Suppliers and ultimately consumers.  

It is essential to the success of the UK Link Replacement Programme. 

Workgroup Impact Assessment 

The workgroup considered both modifications together with the paper produced to highlight the main 

differences which can be found in appendix 1. The Main areas discussed are as follows: 

 

092 – offers the benefits of the least disruption to the 21 days switching obligations for Suppliers as these 

will be impacted on only 3 days across the implementation period. However, this may be a more 

technically involved system solution requiring industry participants to makes changes to processes or 

systems to manage the changes to the objection window. 

 

092A – offers the benefits of reducing the risk of erroneous transfers by maintaining a minimum of two 

days’ objection window. It also offers a more simplistic approach to implementation as there will be no 

need to amend systems to cater for the 1-day window. However, this will result in an increase in impacted 

days from 3 to 6 days where the Suppliers 21 day switching obligations cannot be achieved. 

 

It was noted that erroneous transfers can cause significant increases in workload and processing costs. It 

was suggested that it might take around 6 weeks to correct an erroneous transfer back to the pre 

transfer position. 

 

It was noted that should Shippers take systems offline the weekend ahead of 22nd May, this may create 

an additional backlog of files which need to be processed by central systems once systems go live. This 

was considered to be a programme issue, although it was confirmed that no additional non variant 

business days would be required to manage this risk. If suppliers do implement their changes on the 

weekend before the NEDs begin the extra objection day will allow suppliers to use existing automated 

objection processes to clear their objections before they implement their changes on the Friday and avoid 

manual management of objections on the Monday.  This reduces the impact on Xoserve, as they will 

have less to process against what will be potentially in flight supply points on the Monday night before 

they shut down for the NEDs. 

 

There was some discussion about how the two-day objection window would operate in practice if iGTs 

operated under their current code requirement to respond to a submitted confirmation within up to 48 

hours. It was noted that if the maximum period allowed was used there may be very limited or no 

opportunity for the current shipper to object. The iGTs commented that when Xoserve provided the block 

timetable It wasn’t clear that this was not based on the full 48-hour processing timescales therefore it did 

not fully consider iGT processing. Whilst it is understood the majority of iGT domestic CoS processing is 

fully automated, this is not the case for all.  With this in mind the alternate Modification may help in 

ensuring that there is at least a day during which current shippers may receive the notice and respond 
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with an objection if necessary. As such the Workgroup noted that it would be to the benefit to all parties if 

iGTs could ensure they responded to supply point transfer requests as soon as possible. 

 

Consumer Impacts 

This modification proposes a total of nine non-effective days. If the minimum Confirmation timescales are 

used the incumbent User would not have an opportunity to raise a Supply Point objection; Users have 

requested a minimum of one day with which to raise any objections. In order to accommodate this 

objection period, the minimum Confirmation timescale would need to be extended.  

With respect to the 1st June 2017 PNID, the period where Users may not submit Code Communications 

shall mean that Users need to submit Confirmations by 22nd May 2017 where the Supply Point 

Registration Date is 9th to 14th June 2017.   

iGT092A - With respect to the 1st June 2017 PNID, the period where Users may not submit Code 

Communications shall mean that Users need to submit Confirmations by 22nd May 2017 where the 

Supply Point Registration Date is the 10th to the 14th June 2017. 

This potentially impacts consumers as switches for the Supply Point Registration Date range of 12th to 

14th June 2017 cannot be completed within the timescales set out in Supplier’s Standard Licence 

Condition 14A: ‘Customer Transfer’ which requires gas suppliers to ensure that customer transfers can 

take place within three weeks of the contractual cooling-off period ending.  Confirmations must be 

submitted by Monday 22nd May 2017 for the above Supply Point Registration Date range. 

iGT092A - This potentially impacts consumers as switches for the Supply Point Registration Date range 

of 6th to 8th June 2017 and 12th to 14th June 2017 cannot be completed within the timescales set out in 

Supplier’s Standard Licence Condition 14A: ‘Customer Transfer’ which requires gas suppliers to ensure 

that customer transfers can take place within three weeks of the contractual cooling-off period ending.  

Standard confirmation timings will resume for Supply Point Registration dates of the 15th June 2017 

onwards. 

The following table details the impact of this on the Revised Minimum Lead time for the submission of 

Confirmations and this needs to be reflected in the iGT UNC to ensure that any submitted confirmations 

comply with the timescales as amended: 

iGT092 

Supply Point 
Registration Date 

Confirmation submission 
deadline (normal operation) 

Confirmation submission 
deadline (extended 

Confirmation timescale) 

15 Day 
Switching 

(days) 

Revised) 
length of 
minimum 

switch period 
(days) 

9th June 2017 26th May 2017 22nd May 2017 15 19 

10th June 2017 27th May 2017 22nd May 2017 15 20 

11th June 2017 28th May 2017 22nd May 2017 15 21 
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12th June 2017 29th May 2017 22nd May 2017 15 22 

13th June 2017 30th May 2017 22nd May 2017 15 23 

14th June 2017 31st May 2017 22nd May 2017 15 24 

15th June 2017 1st June 2017 1st June 2017 15 15 

iGT092A  

Supply Point 
Registration Date 

Confirmation submission 
deadline (normal operation) 

Confirmation submission 
deadline (extended 

Confirmation timescale) 

15 Day 
Switching 

(days) 

Revised) 
length of 
minimum 

switch period 
(days) 

6th June 2017 23rd May 2017 16th May 2017 15 22 

7th June 2017 24th May 2017 17th May 2017 15 22 

8th June 2017 25th May 2017 18th May 2017 15 22 

9th June 2017 26th May 2017 21st May 2017 15 20 

10th June 2017 27th May 2017 22nd May 2017 15 20 

11th June 2017 28th May 2017 22nd May 2017 15 21 

12th June 2017 29th May 2017 22nd May 2017 15 22 

13th June 2017 30th May 2017 22nd May 2017 15 23 

14th June 2017 31st May 2017 22nd May 2017 15 24 
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15th June 2017 1st June 2017 1st June 2017 15 15 

Workgroup Impact Assessment 

There were concerns raised that consumers may not be able to enjoy the full benefits of switching to a 

new tariff where 21 day switching obligations cannot be met. In the worst case this impact could be up to 

3 days’ loss of benefit for an individual consumer. This impact only arises for 092 on a maximum of three 

switching days, whereas 092A this impact would apply to 6 switching days. Previous analysis suggests 

this could impact 1,700 or 3,400 consumers (3 and 6 impacted days respectively).    

The alternate proposal results in customer switching taking longer than the prescribed 21 days on 6 

occasions, which means there is a delay to customer of new tariff realisation, although the group felt the 

materiality of the customer impact is offset by the low volume of gas consumed during the summer 

months and the wider customer benefits of facilitating a smooth transition to the new Nexus 

arrangements.    

Cross Code Impacts 

An equivalent modification has been raised to the Uniform Network Code. Modification 0602 & 0602A. 

This can be found on the Joint Office website or using the link below: 

http://www.gasgovernance.co.uk/0602 

No impacts have been identified to any other Codes. 

EU Code Impacts 

None identified. 

Central System Impacts 

This modification proposal is essential for the implementation of the Single Service Provision.  

7 Relevant Objectives 

Impact of the modification on the Relevant Objectives: 

Relevant Objective Identified impact 

(A) Efficient and economic operation of the pipe-line system None 

(B) Co-ordinated, efficient and economic operation of (i) the combined pipe-

line system; and/or (ii) the pipe-line system of one or more other relevant 

gas transporters 

None 

(C) Efficient discharge of the licensee’s obligations None 

(D) Securing of effective competition: (i) between relevant shippers; (ii) 

between relevant suppliers; and/or (iii) between DN operators (who have 

entered into transportation agreements with other relevant gas 

transporters) and relevant shippers 

Impacted (see comment 

below) 

http://www.gasgovernance.co.uk/0602


 

iGT092/iGT092A  Page 14 of 18 Version 4.0 
Workgroup Report © 2016 all rights reserved 5 January 2017 

(E) Provision of reasonable economic incentives for relevant suppliers to 

secure that the domestic customer supply security standards… are 

satisfied as respects the availability of gas to their domestic customers 

None 

(F) Promotion of efficiency in the implementation and administration of the 

Code 

Positive 

(G) Compliance with the Regulation and any relevant legally binding 

decisions of the European Commission and/or the Agency for the 

Cooperation of Energy Regulators 

None 

This Modification is required to enable implementation of Single Service Provision. The measures 

identified can therefore be expected to facilitate relevant objective f) ‘Promotion of efficiency in the 

implementation and administration of the Code. The modification will also replace iGT072 provisions that 

were drafted and approved on the basis of Project Nexus being implemented on the 1st October 2015.  

Given that the effect of the Modification would be to extend the timescales for transfer of Pipeline User 

within the transition period there could be a minor negative effect on competition between Shippers 

because of a delay to the switching timescales. This Modification therefore does not facilitate relevant 

objective d) Securing of effective competition between Shipper Users. It should be noted that the overall 

introduction of Nexus and Single Service Provision will deliver significant benefits to Consumers, which it 

is believed outweigh any negative impacts caused by the short term above switching delays.  

 
iGT092A - The modification proposes to maintain a minimum of two days with which to raise a Supply 
Point Objection in order to reduce the risk to customers that objections cannot be made.  

Retention of this two-day period affords Shippers the opportunity to manage System Implementations in a 

manner consistent with other large scale implementations. 

Workgroup View 

The Workgroup supported the statements made in both modifications regarding the impacts on the 

Relevant Objectives. 

8 Implementation 

This Modification should be implemented upon direction and it would be desirable if this Modification were 

implemented by 1st April 2017, noting that the UNC is planning to implement no later than the 1st March if 

possible, or earlier to add certainty for all market participants. 

Workgroup View 

Whilst the workgroup supports implementation as soon as possible it also seeks to get clarity on the 

whole process so that the various businesses can continue their planning for cutover to Nexus.   

9 Legal Text 

Note for information 
The (revised minimum lead time) Days that have been used in Appendix CI-3 are based on the current legal text 
method of determining the earliest possible Proposed Supply Point Registration Date relevant to when a Supply 
Point Confirmation is submitted. 
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These “Days” differ to the numbers set out in the Tables earlier in the Modification where the Days relate to the 
way the 15 Day switching period is calculated which includes the day on which the confirmation was submitted. 
The impact on where the Confirmation Date has had to be brought forward because of the introduction of Non-
Effective Days and variant non Businesses days has the same effect regardless.      
It should also be noted that these changes are only required in the iGT UNC legal text which applies up until the 
implementation of Single Service Provision on the 1st June 2017. The legal text which has been developed under 
iGT039 for implementation on PNID will not need to contain this text.      

 
PART CI 
12.7 The Proposed Supply Point Registration Date shall be:  
 
(a) Not more than 30 Supply Point Systems Business Days after the Supply Point Confirmation is 
submitted; and  
 
(b) Subject to Clause 12.7 (c), not less than 14 Days commencing on the Day after the Supply Point 
Confirmation is submitted unless:  
 

(i) at the time the Supply Point Confirmation is submitted a Supply Point Withdrawal has been submitted 
by the Existing Registered User in respect of each Existing Supply Point; or  

(ii) There is no change in the identity of the Registered User in respect of the Supply Point in which case 

the Proposed Supply Point Registration Date shall not be less than 4 Supply Point Systems Business 

Days after the Supply Point Confirmation is submitted. 

[iGT092] (c ) Where the Proposed Supply Point Registration Date is a date between the 1st June 2017 

and the 14th June 2017 (inclusive) then the Proposed Supply Point Registration Date must be not less 

than the Revised Minimum Lead Time (as set out in Appendix CI-3) commencing on the Day after the 

Supply Point Confirmation is submitted.  

[iGT092A]: (c ) Where the Proposed Supply Point Registration Date is a date between the 31st May 2017 

and the 14th June 2017 (inclusive) then the Proposed Supply Point Registration Date must be not less 

than the Revised Minimum Lead Time (as set out in Appendix CI-3) commencing on the Day after the 

Supply Point Confirmation is submitted.  

Appendix CI-3 

iGT092 

Supply Point 
Registration Date 

Confirmation 
submission deadline 
(normal operation) 

Confirmation 
submission deadline 

(extended 
Confirmation 
timescale) 

Standard 
Minimum 

Lead 
Time 

Revised Minimum 
lead time (days) 

1st June 2017 18th May 2017 17th May 2017 14 15 

2nd June 2017 19th May 2017 17th May 2017 14 16 

3rd June 2017 20th May 2017 17th May 2017 14 17 

4th June 2017 21st May 2017 17th May 2017 14 18 

5th June 2017 22nd May 2017 17th May 2017 14 19 

6th June 2017 23rd May 2017 17th May 2017 14 20 

7th June 2017 24th May 2017 18th May 2017 14 20 

8th June 2017 25th May 2017 21st May 2017 14 18 

9th June 2017 26th May 2017 22nd May 2017 14 18 

10th June 2017 27th May 2017 22nd May 2017 14 19 
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11th June 2017 28th May 2017 22nd May 2017 14 20 

12th June 2017 29th May 2017 22nd May 2017 14 21 

13th June 2017 30th May 2017 22nd May 2017 14 22 

14th June 2017 31st May 2017 22nd May 2017 14 23 

 

iGT092A 

Supply Point 
Registration Date 

Confirmation 
submission deadline 
(normal operation) 

Confirmation 
submission deadline 

(extended 
Confirmation 
timescale) 

Standard 
Minimum 

Lead 
Time 

Revised Minimum 
lead time (days) 

31st May 2017 17th May 2017 16th May 2017 14 15 

1st June 2017 18th May 2017 16th May 2017 14 16 

2nd June 2017 19th May 2017 16th May 2017 14 17 

3rd June 2017 20th May 2017 16th May 2017 14 18 

4th June 2017 21st May 2017 16th May 2017 14 19 

5th June 2017 22nd May 2017 16th May 2017 14 20 

6th June 2017 23rd May 2017 16th May 2017 14 21 

7th June 2017 24th May 2017 17th May 2017 14 21 

8th June 2017 25th May 2017  18th May 2017 14 21 

9th June 2017 26th May 2017 21st May 2017 14 19 

10th June 2017 27th May 2017 22nd May 2017 14 19 

11th June 2017 28th May 2017 22nd May 2017 14 20 

12th June 2017 29th May 2017 22nd May 2017 14 21 

13th June 2017 30th May 2017 22nd May 2017 14 22 

14th June 2017 31st May 2017 22nd May 2017 14 23 

 

Definitions 

Sub section introductory text (to be included at beginning of CI, CII, CIV, CV, D, E, I).  

The following provisions of Part [CI] are subject to the Non-Effective Day requirements as set out in Part O.  

 

Part O2 

1.1. In order to enable changes to be performed in respect of iGT Agency Services as set out in IGT039 Use of a 
Single Gas Transporter Agency for the common services and systems and processes required by the IGT UNC 
(directed by the Authority on the 11/03/2015) and UNC modification UNC0440 Project Nexus – iGT Single Service 
Provision (directed by the Authority on the 14th January 2015) , there will be a period of Non-Effective Days during 
which no updates to the Supply Point Register can be made by the Pipeline Operator.  

                                                      

 

2 The introduced new Part has been called Part O and will replace Part N that was set out in the Legal Text for iGT072 which has a 

status of deferred. If implemented this modification will replace any legal text associated with iGT072. Part O has been used to 

avoid any confusion with the legal text that will be introduced by iGT039 which introduces a Part N – Pipeline Operator Agency
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1.2. For the purposes of paragraph 1.1 a “Non-Effective Day” shall be any of the following Days, PNID-9 up to and 

including PNID-1.  

1.3. For the avoidance of doubt, a Proposed Supply Point Registration Date may be a Non-Effective Day.  

1.4. Subject to paragraph 1.6 any communication as set out under paragraph 1.7 may not be submitted on any Non-
Effective Day.  

1.5. Any of the communications listed in paragraph 1.7 which are sent by a Pipeline User to a Pipeline Operator on 
PNID-10 must be received by the Pipeline Operator before 17:00 hours on PNID-10.  

1.6. Where the Pipeline Operator receives any communications as set out in paragraph 1.7 on either PNID-10 or 
PNID-11, it must send any communications to a Pipeline User as required under the Code at the latest on PNID-9.  

1.7. For the purposes of this Part N, the communications which cannot be sent on a Non-Effective Day are as follows:  

1.7.1. Agreed Opening Meter Reading;  

1.7.2. C&D Information;  

1.7.3. C&D Notification;  

1.7.4. Capacity Revision Application;  

1.7.5. Daily Meter Readings;  

1.7.6. Emergency Contacts  

1.7.7. Meter Fix Reading;  

1.7.8. Meter Fit Report;  

1.7.9. Meter Information Notification;  
 
1.7.10. Meter Information Update Notification;  

1.7.11. Meter Read;  

1.7.12. Opening Meter Reading;  

1.7.13. Proposing User's Estimate;  

1.7.14. Proposing User Read;  

1.7.15. Revised Meter Reading.  

1.7.16. Supply Point Confirmation;  

1.7.17. Supply Point Confirmation Cancellation;  

1.7.18. Supply Point First Nomination;  

1.7.19. Supply Point Nomination;  

1.7.20. Supply Point Objection;  

1.7.21. Supply Point Offer;  

1.7.22. Supply Point Reconfirmation;  

1.7.23. Supply Point Registration;  

1.7.24. Supply Point Registration Date;  

1.7.25. Supply Point Registration Number;  

1.7.26. Supply Point Renomination;  

1.7.27. Supply Point Second Nomination;  

1.7.28. Supply Point Withdrawal.  

1.7.29. Threshold Rate Increase  

 

1.8 For the purposes of paragraph 1.7, a Bulk Confirmation can be sent on a Non-Effective Day.  

1.9 To facilitate the provisions of this Part O, the Pipeline Operator shall provide a Portfolio Extract to each Pipeline 
User by 17:00 on PNID-8 with details of Supply Meter Points processed on PNID-9. The Portfolio Extract shall be 
issued in either comma separated value or Microsoft Excel spreadsheet format.  

Definitions  

CI 5.6  
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In this Parts C and Parts D and E any reference to a “Supply Point Systems Business Day” is a reference to a Day 
other than a Non-Effective Day or a Saturday, Sunday or a bank holiday in England or Wales.  

New Definitions in Part M:  

“Project Nexus Implementation Date (‘PNID’)" is 1 June 2017;  

“Non-Effective Day” shall have the meaning in Part O1.2;  

“Revised Minimum Lead Time” shall have the meaning in Appendix CI-3 of Part CI 

“Variant Non-Business Day” shall have the meaning in UNC (reference) 

 Work Group Comments 

The Workgroup understood the legal text set out in both Modifications and believed that it properly 

delivered the requirements of each respective modification. 

However, it was highlighted that for a Supply Point Confirmation for Registration Date of the 31st May, 

whilst the Confirmation may still be submitted under normal minimum lead times, by using minimum 

timescales the process would only deliver a single Objection Day.     

 

* Normal minimum confirmation timescales may be used for a Supply Point Registration Date of the 

31st May 2017 but iGT parties should note that by using the minimum timescale there will only be a 

maximum of 1 Objection Day    

10 Recommendations  

Workgroup’s Recommendation to Panel 

The Workgroup asks Panel to agree that: 

 This modification should proceed to consultation. 

11 Appendix 1 

iGT092 

MOD XXX June 2017 
PNID NEDs_sample 1.xlsx

 

iGT092A 

Mod XXX June 2017 
PNID NEDs - Sample Timelines (9+3 1 and 2 objs) - v2.4.1A 20161221.xlsx

 

Comparison of the relative impacts of iGT092 & iGT092A 

Comparison of the 

relative impacts of iGT092 and iGT092A.docx
  

31st May 2017 17th May 2017 17th May 2017 14 14* 


