










RP039 & Project Nexus Timeline 2011-12

ID	Task Name	Start	Finish	Duration	Q4 11	Q1 12			Q2 12			Q3 12			Q4 12		
					Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	IGTs to submit ASA services to Xoserve	01/12/2011	31/01/2012	44d													
2	Xoserve to Produce Industry BRD	31/01/2012	31/01/2012	1d													
3	RP039 Group to develop and review IGT SSP overview document.	02/01/2012	29/02/2012	43d													
4	Xoserve Development of Project Nexus Consolidated BRD	02/04/2012	29/06/2012	65d													
5	Xoserve to Perform internal CBA	02/07/2012	27/09/2012	64d													
6	RP039 – Review Governance	01/02/2012	31/12/2012	239d													
7	RP039 Parties to carry out CBA	01/10/2012	31/12/2012	66d													
8	Xoserve to Carry Out Impact Assessment With GTs	01/10/2012	31/12/2012	66d													

*Please note that all dates are approximate and may be subject to change

** Nexus implementation will be phased and likely to commence during late 2013 but could be as late as 2015.

Key:

 RP039 Action

 Xoserve Action

 Key Deliverable