




	Activity
	Meeting #
	Meeting Date
	Key Dates / Status
	Responsibility

	
Agree intention of group, Terms of Reference and Work Plan
	
1
	
17.05.11
	
	
Workgroup

	
Identify flows required, to cover communication between iGTs and Shippers for metering point information held on a transporter’s network
	

1
	

17.05.11
	
	

Workgroup

	
Agree those flows in terms of structure and format
	
3
	
TBC
	
	
Workgroup

	
Agree the rules and guidelines around the flows
	
3
	
TBC
	
	
Workgroup

	Review Sample files and MOC status of data items
	4
	04.08.11
	
	Workgroup

	
Agree Pack ready for technical team, including rules and guidelines
	
4
	
04.08.11
	
	
Workgroup

	
Review Technical teams comments
	
	
	
	

	Circulate flows, rules and guidelines to wider group for comments
	
	
	
	

	
Amend flows, rules and guidelines in line with comments
	
	
	
	
Workgroup

	Circulate

	
	
	
	
Workgroup

	Build into ancillary document and changes to code

	
	
	
	

	Draft Modification proposal

	
	
	
	

	Circulate Modification Proposal to iGT/Shipper Workgroup members for comment

	
	
	
	

	Amend Modification Proposal to incorporate comments
	
	
	
	

	Submit Modification Proposal to Mod Panel for consultation
	
	
	
	


Metering Communication Work Group –Work Plan
