Metering Communication Work Group —~Work Plan (Updated 24™ April 2012)

Activity Meeting Meeting Responsibility
Date

Agree intention of group, Terms of Reference and Work Plan 1 17.05.11 Workgroup
Identify flows required, to cover communication between iGTs and
Shippers for metering point information held on a transporter’s network 1 17.05.11 Workgroup
Agree those flows in terms of structure and format 2 14.06.2011 Workgroup
Discuss the rules and guidelines around the flows 3 01.07.2011 Workgroup
Review Sample files and MOC status of data items 4 04.08.2011 Workgroup
Agree Pack ready for technical team, including rules and guidelines 5 02.09.2011 Workgroup
Discuss PEMs Process 5 02.09.2011

5 02.09.2011
Review Technical teams comments as fed to Work group Representatives
Technical Team Meeting to discuss system processes 6 20.10.11 Workgroup
Circulate flows, rules and guidelines to wider group for comments 6 20.10.11

6 20.10.11
Amend flows, rules and guidelines in line with comments Workgroup

7 09.01.2012
Circulate Workgroup
Feedback comments for Ancillary document and changes to code 7 09.01.2012 Workgroup
Feedback comments for Questions paper 7 09.01.2012 Workgroup
Review Final Ancillary Document 8 21.02.12 Workgroup
Review Draft Modification Proposal 8 21.02.12 Workgroup
Discuss File Change process 9 20.04.12 Workgroup
Agree Final Communications Document and Title 9 20.04.12 Workgroup
Agree Final Modification Proposal 9 20.04.12 Workgroup
PEMS session 10 08.05.12 Workgroup




