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64d27/09/201202/07/2012Xoserve to Perform internal CBA

4 65d29/06/201202/04/2012
Xoserve Development of Project 

Nexus Consolidated BRD

6 239d31/12/201201/02/2012RP039 – Review Governance

7 66d31/12/201201/10/2012RP039 Parties to carry out CBA

8 66d31/12/201201/10/2012
Xoserve to Carry Out Impact 

Assessment With GTs

1 44d31/01/201201/12/2011
IGTs to submit ASA services to 

Xoserve
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Dec
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RP039 & Project Nexus Timeline 2011-12

*Please note that all dates are approximate and may be subject to change

** Nexus implementation will be phased and likely to commence during late 

2013 but could be as late as 2015.

1d31/01/201231/01/2012Xoserve to Produce Industry BRD2

Key:

RP039 Action

Xoserve Action

Key Deliverable

V0.1

43d29/02/201202/01/2012
RP039 Group to develop and review 

IGT SSP overview document. 
3


