Metering Communication Work Group =Work Plan (Updated 7™ February 2012)

Activity Meeting Key Dates / Status Responsibility
Date

Agree intention of group, Terms of Reference and Work Plan 17.05.11 Workgroup
Identify flows required, to cover communication between iGTs and
Shippers for metering point information held on a transporter’s network 17.05.11 Workgroup
Agree those flows in terms of structure and format 14.06.2011 Workgroup
Discuss the rules and guidelines around the flows 3 01.07.2011 Workgroup
Review Sample files and MOC status of data items 04.08.2011 Workgroup
Agree Pack ready for technical team, including rules and guidelines 5 02.09.2011 Workgroup
Discuss PEMs Process 5 02.09.2011

02.09.2011
Review Technical teams comments as fed to Work group Representatives
Technical Team Meeting to discuss system processes 20.10.11 Workgroup
Finalise PEMs process TBC
Circulate flows, rules and guidelines to wider group for comments 20.10.11

20.10.11

Amend flows, rules and guidelines in line with comments Workgroup

09.01.2012
Circulate Workgroup
Feedback comments for Ancillary document and changes to code 7 09.01.2012 Workgroup
Feedback comments for Questions paper 7 09.01.2012 Workgroup
Agree Final Ancillary Document 9 21.02.12 \Workgroup
Agree Draft Modification Proposal 9 21.02.12 \Workgroup
PEMS session 10 March 2012 \Workgroup




