
Metering Communication Work Group –Work Plan (Updated 7th February 2012) 
 
 

Activity Meeting Meeting 
Date 

Key Dates / Status Responsibility 

 
Agree intention of group, Terms of Reference and Work Plan 

 
1 

 
17.05.11 

  
Workgroup 

 
Identify flows required, to cover communication between iGTs and 
Shippers for metering point information held on a transporter’s network 

 

 
1 

 

 
17.05.11 

  

 
Workgroup 

 
Agree those flows in terms of structure and format 

 
2 

 
14.06.2011 

  
Workgroup 

 
Discuss the rules and guidelines around the flows 

 
3 

 
01.07.2011 

  
Workgroup 

Review Sample files and MOC status of data items 4 04.08.2011  Workgroup 
 
Agree Pack ready for technical team, including rules and guidelines 

 
5 

 
02.09.2011 

  
Workgroup 

Discuss PEMs Process 5 02.09.2011   
 
Review Technical teams comments as fed to Work group Representatives 

5 02.09.2011   

Technical Team Meeting to discuss system processes 6 20.10.11  Workgroup 
Finalise PEMs process  TBC   
Circulate flows, rules and guidelines to wider group for comments 6 20.10.11   

 
Amend flows, rules and guidelines in line with comments 

6 20.10.11   
Workgroup 

 
Circulate 

7 09.01.2012   
Workgroup 

Feedback comments for Ancillary document and changes to code 7 09.01.2012  Workgroup 
Feedback comments for Questions paper 7 09.01.2012  Workgroup 
Agree Final Ancillary Document 9 21.02.12  Workgroup 

Agree Draft Modification Proposal 9 21.02.12  Workgroup 

PEMS session 10 March 2012  Workgroup 
 

 

 


