Metering Communication Work Group —Work Plan (3)

Activity Meeting Meeting Key Dates / Status Responsibility

# Date
Agree intention of group, Terms of Reference and Work Plan 1 17.05.11 Workgroup
Identify flows required, to cover communication between iGTs and
Shippers for metering point information held on a transporter’s network 1 17.05.11 Workgroup
Agree those flows in terms of structure and format 2 14.06.2011 Workgroup
Discuss the rules and guidelines around the flows 3 01.07.2011 Workgroup
Review Sample files and MOC status of data items 4 04.08.2011 Workgroup
Agree Pack ready for technical team, including rules and guidelines 5 02.09.2011 Workgroup
Discuss PEMs Process 5 02.09.2011

5 02.09.2011
Review Technical teams comments as fed to Work group Representatives
Circulate flows, rules and guidelines to wider group for comments
Amend flows, rules and guidelines in line with comments Workgroup
Circulate

Workgroup

Build into ancillary document and changes to code

Draft Modification proposal

Circulate Modification Proposal to iGT/Shipper Workgroup members for
comment

Amend Modification Proposal to incorporate comments

Submit Modification Proposal to Mod Panel for consultation




