
 
 
 
 
 

Metering Communication Work Group –Work Plan (3) 

Activity Meeting 
# 

Meeting 
Date 

Key Dates / Status Responsibility 

 
Agree intention of group, Terms of Reference and Work Plan 

 
1 

 
17.05.11 

  
Workgroup 

 
Identify flows required, to cover communication between iGTs and 
Shippers for metering point information held on a transporter’s network 

 
 
1 

 
 

17.05.11 

  
 
Workgroup 

 
Agree those flows in terms of structure and format 

 
2 

 
14.06.2011 

  
Workgroup 

 
Discuss  the rules and guidelines around the flows 

 
3 

 
 01.07.2011 

  
Workgroup 

Review Sample files and MOC status of data items 4 04.08.2011  Workgroup 

 
Agree Pack ready for technical team, including rules and guidelines 

 
5 

 
02.09.2011 

  
Workgroup 

Discuss PEMs Process 5 02.09.2011   

 
Review Technical teams comments as fed to Work group Representatives 

5 02.09.2011   

Circulate flows, rules and guidelines to wider group for comments     

 
Amend flows, rules and guidelines in line with comments 

    
Workgroup 

Circulate 
 

    
Workgroup 

Build into ancillary document and changes to code     

Draft Modification proposal     

Circulate Modification Proposal to iGT/Shipper Workgroup members for 
comment 

    

Amend Modification Proposal to incorporate comments     

Submit Modification Proposal to Mod Panel for consultation     


